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LETTER REQUESTING A 60 DAY EXTENSION FOR SUBMITTAL OF SITE MANAGEMENT
PLAN FOR 2012 SITE 38 NAS PENSACOLA FL

2/21/2012
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ID Task Name Baseline Start Baseline Finish Duration Actual Start Actual Finish Status

1 OU 11/SITE 38 - FACILITY HAZARDOUS
WASTE STORAGE

Thu 10/28/04 Tue 12/31/13 3352 days Thu 10/28/04 Tue 12/31/13 Late

8 Final ROD Wed 4/6/05 Wed 4/6/05 1 day Wed 4/6/05 Wed 4/6/05 Complete

9 Remedial Design Thu 10/14/10 Tue 4/10/12 605 days Thu 10/14/10 Sat 6/9/12 Late

10 Prepare Draft Remedial Design Thu 10/14/10 Tue 11/30/10 34 days Thu 10/14/10 Tue 11/30/10 Complete

11 Submit Draft Remedial Design Tue 11/30/10 Tue 11/30/10 1 day Tue 11/30/10 Tue 11/30/10 Complete

12 Regulator Comments/Review Draft
Remedial Design

Tue 12/28/10 Fri 10/28/11 305 days Tue 12/28/10 Fri 10/28/11 Complete

13 Response to Regulator Comments Sat 10/29/11 Tue 12/27/11 60 days Sat 10/29/11 Tue 12/27/11 Late

14 Prepare Draft Final Remedial Design Wed 12/28/11 Sat 2/25/12 120 days Wed 12/28/11 Wed 4/25/12 Late

15 Submit Draft Final Remedial Design Sat 2/25/12 Sat 2/25/12 1 day Wed 4/25/12 Wed 4/25/12 Future Task

16 Approval Draft Final Remedial Design Sun 2/26/12 Mon 3/26/12 30 days Thu 4/26/12 Fri 5/25/12 Future Task

17 Prepare Final Remedial Design Tue 3/27/12 Tue 4/10/12 15 days Sat 5/26/12 Sat 6/9/12 Future Task

18 Submit Final Remedial Design Tue 4/10/12 Tue 4/10/12 1 day Sat 6/9/12 Sat 6/9/12 Future Task

19 UFP-SAP Groundwater Wed 9/2/09 Sat 5/12/12 1012 days Wed 9/2/09 Sat 6/9/12 Late

20 Prepare Draft UFP-SAP Groundwater Wed 9/2/09 Mon 5/17/10 184 days Wed 9/2/09 Mon 5/17/10 Complete

21 Submit Draft UFP-SAP Groundwater Mon 5/17/10 Mon 5/17/10 1 day Mon 5/17/10 Mon 5/17/10 Complete

22 Regulator Comments/Review Draft
Final UFP-SAP Groundwater

Tue 5/18/10 Mon 11/1/10 569 days Tue 5/18/10 Wed 12/7/11 Complete

23 Response to Regulator Comments Tue 11/2/10 Fri 12/31/10 120 days Wed 12/7/11 Wed 4/4/12 Late

24 Prepare Draft Final UFP-SAP
Groundwater

Wed 3/14/12 Wed 3/28/12 15 days Wed 4/11/12 Wed 4/25/12 Future Task

25 Submit Draft Final UFP-SAP
Groundwater

Wed 3/28/12 Wed 3/28/12 1 day Wed 4/25/12 Wed 4/25/12 Future Task

26 Approval Draft Final UFP-SAP
Groundwater

Thu 3/29/12 Fri 4/27/12 30 days Thu 4/26/12 Fri 5/25/12 Future Task

27 Prepare Final UFP-SAP Groundwater Sat 4/28/12 Sat 5/12/12 15 days Sat 5/26/12 Sat 6/9/12 Future Task

28 Submit Final UFP-SAP Groundwater Sat 5/12/12 Sat 5/12/12 1 day Sat 6/9/12 Sat 6/9/12 Future Task

29 2011 Annual Monitoring Report Fri 3/22/13 Tue 12/31/13 285 days Fri 3/22/13 Tue 12/31/13 Future Task

30 Prepare Draft 2011 Annual
Groundwater Monitoring Report

Fri 3/22/13 Sat 4/20/13 30 days Fri 3/22/13 Sat 4/20/13 Future Task

31 Submit Draft 2011 Annual Groundwater
Monitoring Report

Sat 4/20/13 Sat 4/20/13 1 day Sat 4/20/13 Sat 4/20/13 Future Task

32 Regulator Comments/Review Draft
2011 Annual Groundwater Monitoring

Sun 4/21/13 Fri 7/19/13 90 days Sun 4/21/13 Fri 7/19/13 Future Task

33 Response to Regulator Comments Sat 7/20/13 Tue 9/17/13 60 days Sat 7/20/13 Tue 9/17/13 Future Task

34 Prepare Draft Final 2011 Annual
Monitoring Report

Wed 9/18/13 Sat 11/16/13 60 days Wed 9/18/13 Sat 11/16/13 Future Task

35 Submit Draft Final 2011 Annual
Monitoring Report

Sat 11/16/13 Sat 11/16/13 1 day Sat 11/16/13 Sat 11/16/13 Future Task

36 Approval Draft Final 2011 Annual
Monitoring Report

Sun 11/17/13 Mon 12/16/13 30 days Sun 11/17/13 Mon 12/16/13 Future Task
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ID Task Name Baseline Start Baseline Finish Duration Actual Start Actual Finish Status

37 Prepare Final 2011 Annual Monitoring
Report

Tue 12/17/13 Tue 12/31/13 15 days Tue 12/17/13 Tue 12/31/13 Future Task

38 Submit Final 2011 Annual Monitoring
Report

Tue 12/31/13 Tue 12/31/13 1 day Tue 12/31/13 Tue 12/31/13 Future Task

39 Remedial Action Completion Report,
Groundwater

Wed 8/15/12 Wed 6/26/13 316 days Wed 8/15/12 Wed 6/26/13 Future Task

40 Prepare Draft Remedial Action
Completion Report - Groundwater

Wed 8/15/12 Sat 10/13/12 60 days Wed 8/15/12 Sat 10/13/12 Future Task

41 Submit Draft Remedial Action
Completion Report- Groundwater

Sun 10/14/12 Sun 10/14/12 1 day Sun 10/14/12 Sun 10/14/12 Future Task

42 Regulator Comments/Review Draft
Remedial Action Completion Report-

Mon 10/15/12 Sat 1/12/13 90 days Mon 10/15/12 Sat 1/12/13 Future Task

43 Response to Regulator Comments Sun 1/13/13 Wed 3/13/13 60 days Sun 1/13/13 Wed 3/13/13 Future Task

44 Prepare Draft Final Remedial Action
Completion Report- Groundwater

Thu 3/14/13 Sun 5/12/13 60 days Thu 3/14/13 Sun 5/12/13 Future Task

45 Submit Draft Final Remedial Action
Completion Report- Groundwater

Sun 5/12/13 Sun 5/12/13 1 day Sun 5/12/13 Sun 5/12/13 Future Task

46 Approval Draft Final Remedial Action
Completion Report- Groundwater

Mon 5/13/13 Tue 6/11/13 30 days Mon 5/13/13 Tue 6/11/13 Future Task

47 Prepare Final Remedial Action
Completion Report- Groundwater

Wed 6/12/13 Wed 6/26/13 15 days Wed 6/12/13 Wed 6/26/13 Future Task

48 Submit Final Remedial Action
Completion Report- Groundwater

Wed 6/26/13 Wed 6/26/13 1 day Wed 6/26/13 Wed 6/26/13 Future Task
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